
MEMO       
 
 

 

SMRT Architects and Engineers 
 

p 877.700.7678 
w www.smrtinc.com 
 

To Libby Gibson Date Rev. 21 February, 2017 

From Richard Webb Project No. 15126 

Subject Our Island Home  Project Name Our Island Home Feasibility Study  

 
CONTINUED EVALUATION OF THE EXISTING OUR ISLAND HOME SITE 
PROPOSED TASKS / SCOPE OF SERVICES: 
 
OVERALL SITE/PUBLIC OUTREACH 

1. Preparation of formal topographic and utilities survey of the overall OIH/Landmark House parcel, 
including identification and evaluation of existing wetlands 

2. Evaluation of storm surge impact on SLOSH modeling with confirmed datum.  Review with 
Commonwealth.  

3. Preparation of risk analyses for each option 
4. Development of site and architectural perspective renderings of alternative site options. 
5. Assistance with public outreach presentations  

 
OPTION ONE -  Relocate all or a portion of the existing Landmark House, relocate and upgrade utilities, and 
construct a new OIH facility to the south of existing OIH facility. 

1. Meeting with Director of Planning to understand adjacent land parcels and viability for 
acquisition/temporary use during construction.  

2. Evaluation of the Landmark House, including the Grossman Wing – to include structural engineering 
assessment, architectural code review, and confirmation of any historical status/requirements. 

3. Architectural investigation and evaluation of possible code upgrades to the Landmark House [triggered 
by the percentage of construction cost.]   

4. Meetings with a Structure Moving company to evaluate relocation of the Landmark House [by Town.] 
5. Evaluation of feasibility of temporary relocation of existing Landmark House residents [by Town.]  
6. Lease renegotiations with Board of Directors for Landmark House and Grossman Wing  [by Town.] 
7. Concept design of Landmark House foundation to be used for pricing 
8. Develop architectural plans for a new OIH facility – this will likely include both one story and two story 

solutions with varying footprints. 
9. Develop site plans for new OIH facility in coordination with architectural plans.    
10. Evaluation of existing utilities servicing both current OIH and Landmark House, and development of new 

site utility masterplan.  
11. Prepare building and site construction narratives; preparation of independent construction cost 

estimate 
 
OPTION TWO – Phased construction of OIH facility on existing OIH site, including reductions in resident 
population and a phased demolition approach 

1. Meeting with local emergency personnel to determine minimum setbacks and protection/access zones 
surrounding the existing OIH facility.  



 

  

2. Develop plan for targeted reductions in resident population from the current population down to 20 
residents and maintain the 20 resident population until Phase Two construction is completed  [by 
Town]. 

3. Evaluate the phased demolition of the OIH north residential wing, including utilities. 
4. Development of architectural plans for a new two story OIH facility  
5. Develop site development plans for new OIH facility, incorporating results from SLOSH modeling. 
6. Develop phasing and implementation plans, including temporary parking, construction staging, and OIH 

access during construction. 
7. Prepare building, site, and phasing construction narratives; preparation of independent construction 

cost estimate. 
 


